
To: 
From: 
Sent: 
Subject: 

Williams, Mike[Mike.Williams@tetratech.com] 
McCoy, Erin 
Thur 2/9/2017 6:56:02 PM 
RE: updated Des Moines TCE/Dico schedule 

Mike, are we still on track to get the cost estimates to be before the weekend? 

From: Williams, Mike [mailto:Mike.Williams@tetratech.com] 
Sent: Thursday, February 02, 2017 4: 13 PM 
To: McCoy, Erin <McCoy.Erin@epa.gov> 
Subject: updated Des Moines TCE/Dico schedule 

Erin: 

We should be able to meet the following schedule, assuming no funding gap: 

1. Building Demo updated costs: February 9, 2017 

2. South Pond updated costs: February 10, 2017 

3. Building Demo updated ARARs (I'm not sure if you want to see this before it goes in the 
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document?): February 10, 2017 

4. South Pond updated ARARs (same comment): February 17,2017 

5. Building Demo revised document: February 16, 2017 

6. South Pond revised document: February 21, 2017 

**We'll need to have confirmation on the two documents before finishing the final report. I'm 
not sure I can give you a date on that. Assume one to two weeks extra (Early finish Feb. 28-
late finish March 7). 

Thanks, 

Mike 
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